

Project Planning & Management

Project Proposal

Overview:

ZAD is a food waste reduction platform that connects users with restaurants, bakeries, and stores that have surplus food at discounted prices.

The system includes:

- **Mobile Application** for customers.
- **Web Dashboard** for restaurants and hotels to manage surplus items, orders, and performance.
- **Landing Page** for marketing and onboarding partners.

Objectives:

- Reduce daily food waste.
- Provide affordable meals for users.
- Help businesses sell surplus items instead of throwing them away.
- Create a smooth digital marketplace for surplus food.


Scope:

- Customer app (browse, purchase, rewards, map, profile, notifications).
- Merchant dashboard (manage items, orders, analytics).
- Authentication + subscription plans for merchants.
- Admin tools in future versions.

Project Plan

A structured timeline outlining milestones such as research, UX tasks, UI design, prototyping, testing, and final delivery. Includes phased planning for the app, website, and

landing page.



Timeline ZAD

Task Assignment & Roles

Since the team consists entirely of UI/UX designers, responsibilities were divided across research, persona creation, journey mapping, wireframing, visual design, prototyping, and documentation.

Member

Daii Osama

Rana Ashraf

Yasmin Magdy

Mona Mahmoud

Asmaa Elsayed

Responsibilities

(UX process: Infinity Map, User Flow), (UI process: UI high fidelity, Components), Documents

(UX process: Persona, Information architecture), (UI process: Sketch, UI high fidelity, Design system)

(UX process: Card Sorting, User journey map), (UI process: Presentation Design, UI high fidelity)

(UX process: Empathy Map)

(UX process: Competitive

analysis)